Grand Lakes Municipal Utility District No. 4 - Joint Water Plant
1281 Brittmoore Road
Houston, TX 77043

June 19, 2024

Grand Lakes Municipal Utility District No. 4 - Joint Water Plant
Water Plant No. 2 Landscape

Billing Date: **May 31, 2024**

GRAND LAKES MUD NO 2	100%	=	$44,378.93
	100%	=	$44,378.93

Cash Request - Final True-Up

HD Outdoor Designs, LLC	Pay App 1		$40,465.93
Murr Incorporated	LM00215234c		3,913.00
		Total:	$44,378.93

Please make check payable to **Grand Lakes MUD No. 4-Joint Water Plant** and forward to:

Grand Lakes MUD No. 4-Joint Water Plant
c/o Municipal Accounts & Consulting, L.P.
1281 Brittmoore Road
Houston, TX 77043

APPLICATION AND CERTIFICATION FOR PAYMENT

AIA DOCUMENT G702

PAGE ONE OF TWO PAGES

OWNER: Grand Lakes MUD No. 4
c/o Schwartz, Page and Harding
1300 Post Oak Blvd #2400
Houston, TX 77055

CONTRACT DATE:
PROJECT: WTP Landscape
Water Plant #2

APPLICATION NO: 1
APPLICATION DATE: 05.13.24
PERIOD TO: 05.13.24
PROJECT NO: WTPL-051723

Distribution to:
[ ] OWNER
[X] ARCHITECT
[ ] CONTRACTOR

ARCHITECT/ENGINEER:
Murr, Incorporated
11803 Grant Rd, Ste 208
Cypress, TX 77429

FROM CONTRACTOR:
HD Outdoor Designs, LLC
16106 Garden Hill Ln
Houston, TX 77095

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment, as shown below, in connection with the Contract.
Continuation Sheet, AIA Document G703, is attached.

1. ORIGINAL CONTRACT SUM			$ 40,465.93
2. Net change by Change Orders			$ 0.00
3. CONTRACT SUM TO DATE (Line 1 ± 2)			$ 40,465.93
4. TOTAL COMPLETED & STORED TO DATE (Column G on G703)			$ 40,465.93
5. RETAINAGE:			
s/b 5% a. 10 % of Completed Work (Column D + E on G703)	$	$2,023.30	
b. 0 % of Stored Material (Column F on G703)	$	Included in above	
Total Retainage (Lines 5a + 5b or Total in Column I of G703)			$ 2,023.30
6. TOTAL EARNED LESS RETAINAGE (Line 4 Less Line 5 Total)			$ 38,442.63
7. LESS PREVIOUS CERTIFICATES FOR PAYMENT (Line 6 from prior Certificate)			$ 0.00
8. CURRENT PAYMENT DUE			$ 38,442.63
9. BALANCE TO FINISH, INCLUDING RETAINAGE (Line 3 less Line 6)			$ 2,023.30

CHANGE ORDER SUMMARY	ADDITIONS	DEDUCTIONS
Total changes approved in previous months by Owner	$0.00	$0.00
Total approved this Month	$0.00	$0.00
TOTALS	$0.00	$0.00
NET CHANGES by Change Order	$0.00	

The undersigned Contractor certifies that to the best of the Contractor's knowledge, information and belief the Work covered by this Application for Payment has been completed in accordance with the Contract Documents, that all amounts have been paid by the Contractor for Work for which previous Certificates for Payment were issued and payments received from the Owner, and that current payment shown herein is now due.

CONTRACTOR: HD Outdoor Designs, LLC
By: Drew Hawkins
By: Drew Hawkins

TAMMY CHANDLER
Notary Public, State of Texas
Comm. Expires 11-29-2026
Notary ID 8164205

State of: **Texas** County of: **Harris**
Subscribed and sworn to before me this **13th** day of **May, 2024.**
Notary Public: **Tammy Chandler** Commission expires: November 29, 2026
By: Tammy Chandler

ARCHITECT'S CERTIFICATE FOR PAYMENT

In accordance with the Contract Documents, based on on-site observations and the data comprising the application, the Architect certifies to the Owner that to the best of the Architect's knowledge, information and belief the Work has progressed as indicated, the quality of the Work is in accordance with the Contract Documents, and the Contractor is entitled to payment of the AMOUNT CERTIFIED.

AMOUNT CERTIFIED . . . . . $ 38,442.63

(Attach explanation if amount certified differs from the amount applied. Initial all figures on this Application and on the Continuation Sheet that are changed to conform with the amount certified.)

ARCHITECT:
By: Date: May 23, 2024

This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without prejudice to any rights of the Owner or Contractor under this Contract.

AIA DOCUMENT G702 · APPLICATION AND CERTIFICATION FOR PAYMENT · 1992 EDITION · AIA · ©1992 THE AMERICAN INSTITUTE OF ARCHITECTS, 1735 NEW YORK AVE., N.W., WASHINGTON, DC 20006-5292
Users may obtain validation of this document by requesting a completed AIA Document D401 - Certification of Document's Authenticity from the Licensee.

CONTINUATION SHEET

AIA DOCUMENT G703

AIA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT
Contractor's signed certification is attached.
In tabulations below, amounts are stated to the nearest dollar.
Use Column I on Contracts where variable retainage for line items may apply.

PROJECT: WTP Landscape

APPLICATION NO: 1
APPLICATION DATE: 05.13.24
PERIOD TO: 05.13.24
PROJECT NO: WTPL-051723

A	B	C	D	E	F	G	H	I	J
ITEM NO.	DESCRIPTION OF WORK	Scheduled Value	WORK COMPLETED		Materials Stored	Total Comp/Stored	%	Balance to	Retainage
			From Previous Application (D+E)	This Period	(G) No D,E	(D+E+F)	(G ÷ C)	Finish (C-G)	0.1
1	Azalea Indica "Formosa" (5 gallon) - 111 ea @ 57.88	$6,424.68	$0.00	$6,424.68	$0.00	$6,424.68	100.00%	$0.00	$321.23
2	Variegated Ginger (3 gallon) - 50 ea @ 34.08	$1,704.00	$0.00	$1,704.00	$0.00	$1,704.00	100.00%	$0.00	$85.20
3	Loropetalum (3 gallon) - 3 ea @ 38.11	$114.33	$0.00	$114.33	$0.00	$114.33	100.00%	$0.00	$5.72
4	St. Augustine sod - 3233 SF @ 2.07	$6,692.31	$0.00	$6,692.31	$0.00	$6,692.31	100.00%	$0.00	$334.62
5	Compost - 13 CY @ 374.94	$4,874.22	$0.00	$4,874.22	$0.00	$4,874.22	100.00%	$0.00	$243.71
6	Mulch - 13 CY @ 149.15	$1,938.95	$0.00	$1,938.95	$0.00	$1,938.95	100.00%	$0.00	$96.95
7	Irrigation, complete in place per plans	$11,257.00	$0.00	$11,257.00	$0.00	$11,257.00	100.00%	$0.00	$562.85
8	Steel edging (Sure-loc, 3/16", black) - 163 LF @ 18.69	$3,046.47	$0.00	$3,046.47	$0.00	$3,046.47	100.00%	$0.00	$152.32
9	Tree Pruning - Inside Canopies	$3,200.40	$0.00	$3,200.40	$0.00	$3,200.40	100.00%	$0.00	$160.02
10	Payment Bond	$1,213.57	$0.00	$1,213.57	$0.00	$1,213.57	100.00%	$0.00	$60.68
11		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
12		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
13		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
14		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
15		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
16		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
17		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
18		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
19		$0.00	$0.00	$0.00	$0.00	$0.00		$0.00	$0.00
	GRAND TOTALS - Original Contract	**$40,465.93**	**$0.00**	**$40,465.93**	**$0.00**	**$40,465.93**	**18%**	**$0.00**	**$2,023.30**
	Contract with Change Orders	$40,465.93		$38,442.63				$2,023.30	

Users may obtain validation of this document by requesting of the license a completed AIA Document D401 - Certification of Document's Authenticity

AFFIDAVIT OF BILLS PAID

STATE OF Texas

COUNTY OF Harris

Before me, the undersigned authority, on this day personally appeared representing "Contractor" under the following Contract:

Owner: Grand Lakes MUD No. 4

Contractor: HD Outdoor Designs, LLC

Date: 05.13.24

Project: WTP Landscape

The undersigned was by me duly sworn and now states upon oath:

1. The improvements required by the Contractor have been erected and completed in full compliance with the Contract and the agreed plans and specifications for the Contract.

2. All bids and claims for materials furnished and labor performed on the Contract have been paid. Thee are no outstanding unpaid bills or legal claims for labor performed or materials furnished upon the job.

3. This Affidavit is being made by the undersigned realizing that it is in reliance upon the truthfulness of the statements contained in this Affidavit that final and full settlement of the balance due on the Contract is being made, and in consideration of the disbursement of funds by Owner, the undersigned expressly gives and releases all liens, claims and rights to assert a lien on said premises and agrees to indemnify and hold Owner safe and harmless from and against all liens, damages, costs, and expenses of any character whatsoever, specifically including court costs, bonding fees and attorney fees, arising out of, or in any way relating to, claims for unpaid labor or material used or associated with construction of improvements under the Contract.

By: Drew Hawkins

Drew Hawkins
(Type or Print Name)

Title: President

STATE OF TEXAS §
§
COUNTY OF Harris §

Sworn to and Subscribed before me, this 13 day of May, 2024.

TAMMY CHANDLER
Notary Public, State of Texas
Comm. Expires 11-29-2026
Notary ID 6164205

NOTARY PUBLIC, STATE OF TEXAS

PARTIAL RELEASE OR WAIVER OF LIENS
WAIVER AND RELEASE OF LIEN UPON PROGRESS PAYMENT

Owner: Grand Lakes MUD No. 4

GC: HD Outdoor Designs, LLC

Project: WTP Landscape Job No. WTPL-051723

The undersigned, in consideration of the sum of $38,442.63 hereby waives and releases its lien and right to claim a lien for labor, services or materials furnished through 05.13.24 under contract with Grand Lakes MUD No 4 on the job of WTP Landscape to the following property: Katy, TX. This waiver and release do not cover any retention or labor, service or materials furnished after the date specified.

All contractors, subcontractors, laborers, suppliers and material men that have provided labor, material or services to the undersigned for use of incorporation into the construction of the improvements to the related to, the undersigned's activities on, or improvements to, the Project.

This waiver constitutes a representation by the undersigned signatory, for and on behalf of the firm or company listed below, that the payment referenced above, once reviewed, constitutes full and complete payment for all work performed and all costs or expenses incurred relative to the work or improvements at the Project as of the date of this Waiver, except for the Payment or retainage. The undersigned hereby specifically waives, quitclaims and releases any claim for damages due to delay, hindrance, interference, acceleration, inefficiencies or extra work, or any other claim of any kind it may have against Owner, the Developer referenced as being responsible for payment in the Contract Documents, any other person or entity with a legal or equitable interest in the Project, as of the date of this Waiver, except as follows:

This Waiver is specifically made for the benefit of the Owner and the Developer, and any other person or entity with a legal or equitable interest in the Property. The amount of money set forth as due and owing in the immediately preceding Waiver dated N/A, when received and deposited, will be deemed paid in full.

In witness thereof, this unsigned signatory, acting for and on behalf of the firm or company listed below and all of its laborers, subcontractors, and suppliers has placed his hand and seal this 13 day of May, 20 24.

FIRM OR COMPANY: HD Outdoor Designs, LLC

SIGNATURE: Drew Hawkins

PRINTED NAME: Drew Hawkins TITLE: President

NOTARY:
Subscribed and sworn before me this day 13 of May, 20 24.

TAMMY CHANDLER
Notary Public, State of Texas
Comm. Expires 11-29-2026
Notary ID 6164205

Notary Public, State of Texas

MURR
INCORPORATED
LANDSCAPE PRESERVATION & RESTORATION

INVOICE

Invoice No: LM00215234c
EIN: 33-1006120
June 07, 2024

Account: Grand Lakes 4 - landscape consultation
Location/Project: Water Plant Fence : Construction Management

Attn: Brenda Garcia BGarcia@municipalaccounts.com
Taylor Watson twatson@municipalaccounts.com
grandlakes4@municipalaccounts.com

Work Performed:

Landscape Consultation			2,000.00
Structural Engineering Fee			
Expenses related to projects			345.25
Testing Lab (Murillo)			
Electrical for irrigation			787.75
Special visits to site	*pre-con mtg*		450.00
special meetings			330.00
Amount due		**$**	**3,913.00**

Please remit payment to: MURR INCORPORATED

11803 GRANT RD., STE 208 CYPRESS, TX 77429
Tel: 281.257.3375 Fax: 281.376.4833
EMAIL: mmurr@murr-inc.com
www.murr-inc.com

Thank you for your business.